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SUBJECT CHANGE ORDER FOR SUNOHIO CONTRACT

WOULD LIKE TO SUMMARIZE SOME ISSUESISSUE WHICH AROSE IN REGARD

TO THE SUNOHIO CONTRACT SEVERAL CHANGESCHANGE CAUSED BY THE CITY HAVE

INCREASED SUNOHIOSSUNOHIO COSTSCOST FOR WHICH BELIEVE IT IS APPROPRIATE FOR

CITY LIGHT TO RECOMPENSE SUNOHIO BY CHANGE ORDER

THE FIRST ITEM HAS TO DO WITH FIRE DEPARTMENT REQUIREMENTS ON

THEIR LAST TRIP TO CANTON ON SEPTEMBER 24 THE FIRE DEPARTMENT SET

OUT ITS REQUIREMENTSREQUIREMENT FOR THE ENTIRE PROJECT INCLUDING THE SODIUM

STORAGE TRAILER THE ORIGINAL REQUIREMENT WAS FOR NITROGEN INITIAL

FLOOD OF 100 OF THE TRAILER VOLUME WITH FURTHER BLEED OF 50 OF THE

VOLUME ON OCTOBER 28 THE FIRE DEPARTMENT INCREASED THE AMOUNTSAMOUNT TO

200 AND 100 RESPECTIVELY SUNOHIO HAS INFORMED US THAT THISTHI
ADDITIONAL REQUIREMENT WILL RAISE THEIR COSTSCOST ABOUT 3000 FOR EXTRA

NITROGEN TANKSTANK AND VALVING JUST AS WE ADJUSTED THE CONTRACT AMOUNT

WITH PURCHASING ON OCTOBER FOR THE CHANGESCHANGE ARISING FROM THE FIRE

DEPARTMENTSDEPARTMENT VISIT OF SEPTEMBER 24 BELIEVE THAT IT IS LEGITIMATE

FOR THE CITY TO PICK UP THE COST FOR THESE ADDITIONAL CHANGES

THE SECOND ITEM CONCERNSCONCERN THE COSTSCOST OF MOVING THE CONCRETE BARRIERSBARRIER AND

PAVING OF THE SIDEWALK AT THE PLANT CITY LIGHT NEVER MADE GENERAL

STATEMENT TO BIDDERSBIDDER THAT THE LUSP SIDEWALK WAS OVER AN AREAWAY AND

NOT ON GRADE IN FACT THE DRAWING WHICH SHOWSSHOW THE AREAWAY WAS NOT

AMONG THOSE PROVIDED TO SUNOHIO OR LISTED IN THE PURCHASE CONTRACT

OUR ENGINEERING DIVISION HAS INFORMED ME THAT SUNOHIO COULD NOT HAVE

BEEN EXPECTED TO KNOW OR SUSPECT THAT THERE WERE ANY LOAD BEARING

PROBLEMSPROBLEM ON THE SIDEWALK

ON OCTOBER WHILE AT THE SITE INFORMED SUNOHIO THAT THE AREAWAY

WAS PRESENT AND THAT CITY LIGHT WOULD GET BACK TO THEM IF THERE WERE

ANY LOADBEARING PROBLEMSPROBLEM ASSOCIATED WITH THIS IT WAS NOT UNTIL THE

AFTERNOON OF OCTOBER 30 AT MEETING IN THE CITY LIGHT BUILDING THAT

THE WEAKNESSWEAKNES OF THE SIDEWALK AND SUPPORTING BEAMSBEAM WAS MADE FULLY
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CLEAR TO SUNOHIO THIB WAS AFTER THE FINAL CONTRACT AMOUNT HAD BEEN

NEGOTIATED AND AFTER SUNOHIO HAD ALREADY SET UP BARRIERSBARRIER AND DONE

PAVING OVER THE SIDEWALK THE ONLY FEASIBLE SOLUTION WAS TO MOVE
THE PROJECT OFF OF THE SIDEWALK AND MOVE INTO THE STREET CITY LIGHT

ENDORSED THISTHI MOVE AS REASONABLE MEANSMEAN TO KEEP THE PROJECT ON

SCHEDULE BY THE END OF OCTOBER 30 SUNOHIO HAD REVISED STREET USE

PERMIT AND BY OCTOBER 31 THEY WERE MOVING THEIR BARRIERS

SUNOHIO ESTIMATESESTIMATE THE COST OF THE MOVE TO BE ABOUT 6000 DOLLARSDOLLAR

12000 ABSOLUTE MAXIMUM WE BELIEVE THAT THE COST IS

APPROPRIATELY REIMBURSABLE BY CITY LIGHT THEN THE EXACT COSTSCOST ARE

TABULATED INCREMENTAL SUBCONTRACTOR INVOICESINVOICE 15 JIM FLETCHER

WILL FORWARD TO PURCHASING REQUEST TO PROCESSPROCES CHANGE ORDER
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